


NEW STARTS PROCESS & COMPARISON ENVIRONMENTAL FLOW CHARTS TIERED NEPA VS. AA/NEPA


- Project Development: Typically 6-12 Years

	FTA Approval Required	FTA Approval Required	FTA Approval Required for Fully Funded Grant Agreement	
Process Stage	Alternatives Analysis	Preliminary Engineering	Final Design	Construction
Completion Time	1-2 years	2-3 years	3-7 years	
# Existing Projects	~100 projects	15	9	18

Prior Approach



Current Approach



NEPA = National Environmental Policy Act of 1969

ETDM = Efficient Transportation Decision Making process of Florida

CAEAR = Corridor Alternatives Environmental Analysis Report

AA = Alternatives Analysis

DPEIS = Draft Programmatic Environmental Impact Statement

DEIS = Draft Environmental Impact Statement

ESR = Environmental Screening Report

FPEIS = Final PEIS

FEIS = Final EIS

LPA = Locally Preferred Alternative